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J

o) Acronym stands for Support for the Analyst's File Environment

o) Consolidated CIA-DIA Project for Development of Computer
Systems to Provide Direct Support to Intelligence Analysts

o DCI Non-inflated Funding Cap of $75 Million ($42.5 Million
CIA--S$32.5 Million DIA)

--Funds in NFAC Budget

--Consolidated SAFE Project Office (CSPO) with Joint
CIA/DIA Staffing.

--Prime Contractor: TRW
o} System Design Specifications Completed in FY 1980.
e} CIA Site Preparation Started in FY 1980.

o) Wideband Bus Communication Subsystem Being Employed

--Wiring of CIA Headquarters Building Started in FY 1980.

o} Phased Approach to Installation of SAFE Capabilities
(Block Development)

—-Initial Operating Capability for CIA Planned for
January 1983 (Block 1)

—-Block 2 (CIA) Scheduled for January 1984.

—-Blocks 3 and 4 (for DIA) Scheduled for January and
October 1984,

o CSPO Reports Quarterly to a CIA/DIA SAFE Steering Committee
and Semiannually Briefs the Directors of CIA and DIA.
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